MINUTES OF THE REGULAR MEETING
OF THE
PUBLIC BUILDING COMMISSION OF McLEAN COUNTY, ILLINOIS

Tuesday, March 7, 2017, 3:30 p.m. CDT

The Regular Meeting of the Public Building Commission of McLean County, Illinois (the
“Commission”) was called to order by Chairman Novosad on March 7, 2017 in Room 404 of the
Government Center, 115 East Washington Street, Bloomington, McLean County, Illinois.

Secretary Morel called the roll, with the following members answering “present”: Messrs.
Novosad, Zeunik, Morel, Zimmerman, Funk, Schultz, and Good. Messrs. Harris and Farnsworth
were absent.

Also present were Commission Attorney Robert Porter; Commission Treasurer James
Mulligan; McLean County Administrator Bill Wasson; Assistant McLean County Administrator
Hannah Eisner; McLean County Director of Facilities Management Jack Moody; McLean County
Director of Administrative Services Eric Schmitt; McLean County First Assistant State’s Attorney
Don Knapp; and Project Manager John Bishop of the Farnsworth Group, Inc.

No members of the media, press, and/or radio were present.

Chairman Novosad presented the Minutes of the February 7, 2017 Regular Meeting of the
Commission for approval. Chairman Novosad asked if there were any corrections, additions, and/or
revisions to the Minutes. Hearing none, Chairman Novosad asked for a Motion to approve the
Regular Meeting Minutes. It was moved by Mr. Zeunik and seconded by Mr. Zimmerman that the
Minutes of the February 7, 2017 Regular Meeting be approved as submitted. Chairman Novosad
called for a vote on the Motion to approve the Minutes and the Motion was unanimously approved by
voice vote.

Chairman Novosad then asked Commission Treasurer James Mulligan to present the
Treasurer’s Report for the fiscal year. Mr. Mulligan initially noted that the Treasurer’s Report
reflected the fact that five million dollars and 00/100 ($5,000,000.00) were transferred into the
Commission’s “Project Fund” checking account at Bloomington-Normal Community Bank. The five
million dollars and 00/100 ($5,000,000.00) was derived from two (2) of the Commission’s
Bloomington-Normal Community Bank C.D.s that matured on January 29, 2017. Mr. Mulligan then
noted that approximately twenty-two million seven hundred fifty thousand dollars and 00/100
(822,750,000.00) of the Commission’s Bloomington-Normal Community Bank C.D.s would mature
on July 29, 2017, at which time the Commission would need to determine how much of those funds



to keep liquid versus re-invest.

Mr. Mulligan next indicated that the Commission’s approximately two million one hundred
thousand dollar and 00/100 ($2,100,000.00) Heartland Bank & Trust Company “Money Market
Fund” had been re-invested in a Heartland Bank & Trust Company-managed U.S. Treasury Money
Market Fund. Mr. Mulligan noted that the Fund is laddered out to March 2022 and has an effective
yield of one hundred fifty-two (152) basis points.

Chairman Novosad asked Mr. Mulligan whether Heartland Bank & Trust Company was
charging a management fee on the U.S. Treasury Money Market Fund. Mr. Mulligan responded by
noting that Heartland Bank & Trust Company was charging a twenty-five (25) basis point annual fee.

Mr. Mulligan then noted that the Commission had yet to receive a 2017 Operation and
Maintenance invoice from McLean County. Mr. Mulligan further indicated that the Commission had
received a check from Heartland Bank & Trust Company in the amount of five thousand four
hundred dollars and 00/100 ($5,400.00). According to Mr. Mulligan, Heartland Bank & Trust
Company had overcharged the Commission in this amount for the December 1, 2016 principal and
interest payment on the Series 2015 Public Building Revenue Bond Issue.

Mr. Mulligan lastly noted that he and Commission Attorney Robert Porter had received and
reviewed a “DRAFT” copy of the Commission’s Fiscal Year 2016 Audit Report from Sulaski &
Webb, CPAs.

Mr. Funk noted the oddity of Heartland Bank & Trust Company over-invoicing the
Commission for a principal and interest payment and asked Mr. Mulligan to explain the discrepancy.
Mr. Mulligan responded by indicating that the Commission had calculated the correct Bond number
and that the error was on Heartland Bank & Trust Company.

Mr. Porter then indicated that he would send the Commissioners a copy of the Commission’s
“DRAFT” Fiscal Year 2016 Audit Report for their review and comments. Mr. Porter asked that those
Commissioners interested in reviewing the “DRAFT” Report have their comments back to him by no
later than Tuesday, March 14th. Mr. Porter indicated that this would allow Dawn Carlson of Sulaski
& Webb, CPAs to make any final revisions before providing a courtesy copy to McLean County
Auditor Michelle Anderson as well as ensure that the Commission’s deadlines are met. Mr. Porter
indicated that the Commission’s Fiscal Year 2016 Audit Report needs to be filed with the McLean
County Clerk’s Office by March 30, 2017 and that the Commission needs to file its Annual Financial
Report with the Illinois State Comptroller’s Office on or before March 28, 2017. Mr. Porter also
noted that the Commission would need to provide its Fiscal Year 2016 Audit Report to First
Midstate, Inc. in the near future as First Midstate provides the report to the Municipal Securities
Rulemaking Board in order for the Commission to meet its Continuing Disclosure Undertaking. Mr.
Porter indicated that these filings needed to be made on or before April 28, 2017.



Chairman Novosad then asked if there were any additional questions or comments for Mr.
Mulligan on the Treasurer’s Report. Hearing none, Chairman Novosad asked for a Motion to approve
the Treasurer’s Report and proposed payments as submitted. It was moved by Mr. Funk and
seconded by Mr. Schultz that the Treasurer’s Report and proposed payments be approved as
submitted. Upon a roll call vote, all Commissioners voted in favor of the Motion.

Chairman Novosad next turned to the Commission’s “Old Business” and asked County
Director of Facilities Management Jack Moody to provide the Commission with a status report on the
Government Center and Juvenile Detention Center roof replacements. Mr. Moody indicated that
Henson Robinson Company completed the roof replacement on the Juvenile Detention Center on
February 23, 2017. Mr. Moody stated that Henson Robinson Company completed the work without
change orders and that the County had received a twenty-five (25) year manufacturer’s warranty. Mr.
Moody stated that he would be meeting with representatives from Henson Robinson Company on
March 8, 2017 to discuss the roof replacement work on the Government Center. Mr. Moody noted
that the Government Center’s roof replacement was expected to take two (2) to three (3) weeks.

Chairman Novosad asked Mr. Moody whether the Juvenile Detention Center’s new roof had
been inspected and Mr. Moody indicated that he walked the roof.

Chairman Novosad then asked if there were any additional questions or comments for Mr.
Moody regarding the Government Center and Juvenile Detention Center roof replacements. Hearing
none, Chairman Novosad asked Mr. Moody to report on the status of Ideal Environmental
Engineering, Inc.’s expanded environmental survey of the McLean County Law & Justice Center.
Mr. Moody reminded the Commission that Ideal Environmental Engineering had conducted its
additional testing on February 2-3, 2017 and that the Commission would be receiving results on or
about March 20, 2017. Mr. Moody indicated that there were some areas of the Jail that could not be
accessed for testing.

Chairman Novosad then asked if there were any questions or comments for Mr. Moody
regarding the status of Ideal Environmental Engineering’s expanded environmental survey of the
McLean County Law & Justice Center. Hearing none, Chairman Novosad turned to the
Commission’s “New Business” and asked Mr. Moody and Project Manager John Bishop of the
Farnsworth Group to discuss the McLean County Law & Justice Center Expansion Project.

Mr. Moody initially noted that bid documents have been publicly available since February
21, 2017. Mr. Moody then indicated that the Project’s mandatory pre-bid meeting had occurred on
Thursday, March 2, 2017, and that the attendees at said meeting had an opportunity to ask questions.
Mr. Moody stated that the bid opening will occur on March 23, 2017 and that the Commission would
be in a position to award a contract to the responsible, low bidder at its April 4, 2017 meeting.

Mr. Bishop stated that between thirty-five (35) to thirty—eight (38) entities hold plans for the
Law & Justice Center Expansion Project. Of this group, Mr. Bishop stated that eight (8) were general



contractors and that all of these contractors attended the mandatory pre-bid meeting. Mr. Bishop
stated that an addendum was issued to the Project Manual last week and that another addendum was
set to be issued on Wednesday, March 8, 2017. Mr. Bishop indicated that these addenda were
intended to provide further technical specificity as well as answer contractors” questions. Mr. Bishop
indicated that no addendum will be issued after March 17, 2017.

Mr. Bishop noted that the mandatory pre-bid meeting concluded with a tour of the Jail and
that twenty-five (25) individuals went on the tour. Mr. Bishop further indicated that an additional,
optional tour would take place on Thursday, March 9, 2017.

Chairman Novosad noted that both Messrs. Zimmerman and Good attended the mandatory
pre-bid meeting and Mr. Zimmerman indicated that he found the meeting to be very informative.

Mr. Bishop then presented the Commission with axonometric drawings of the expanded Jail
facility’s interior and exterior. Mr. Bishop first (1st) showed the Commission the first (1st) floor
layout and pointed out the support structure for the connecting bridge, video visitation space, and
multi-purpose holding room. Mr. Bishop next showed the Commission the second (2nd) floor layout
and pointed out the south pod for special needs inmates and the women’s pod in the northwest
corner. Next, Mr. Bishop showed the Commission the second (2nd) floor mezzanine and indicated
that this area consists of the upper deck of the second (2nd) floor cells. Mr. Bishop then showed the
Commission the third (3rd) floor and third (3rd) floor mezzanine and indicated that these areas
resembled their second (2nd) floor counterparts. Mr. Bishop next showed the Commission a layout of
the penthouse, which is set to contain the facility’s mechanical equipment. Mr. Bishop indicated that
once the penthouse is completed, the mechanical equipment in the existing facility will be taken off
line.

Mr. Bishop next showed the Commission various exterior images of the expanded Jail
facility, noting that the exterior was made of pre-cast concrete with a thin, brick veneer around the
base of the structure. Mr. Zimmerman then asked if the brick at the base of the structure used mortar
and Mr. Bishop indicated that the brick was actually embedded in the pre-cast concrete.

Mr. Bishop next showed the Commission various interior images of the expanded Jail facility
as well as 3D images. In so doing, Mr. Bishop pointed out the wood finish on the detention doors and
the woodland acoustic panel prints in the special needs unit.

Chairman Novosad asked for clarification as to whether “special needs” referred to mental
health and Mr. Bishop indicated that he was speaking about those areas that would house detainees
with mental health issues.

Mr. Bishop then showed the Commission a 3D image of the north, third (3rd) floor recreation
yard and noted the visible presence of the louvres outside of the security mesh. Mr. Good asked
whether the recreation yards would have skylights and Mr. Bishop indicated that they would not. Mr.



Good then asked whether the recreation yards would have brick walls and Mr. Bishop responded that
the walls would be made of concrete block.

Mr. Bishop next showed the Commission a 3D image of the ground floor of the main pod.
Chairman Novosad asked whether the detainees would take their meals in this area and Mr. Bishop
responded that the detainees would both take their meals and have indoor recreation in this space.

Mr. Bishop then showed the Commission a 3D image of the south mental health pod. Mr.
Zimmerman asked whether the furniture in this area was bolted to the floor and Mr. Bishop
responded that the furniture was either bolted to the floor or sand ballasted. Chairman Novosad asked
Mr. Bishop whether the furniture would be included in the contract and Mr. Bishop responded in the
affirmative.

Mr. Bishop lastly showed the Commission a 3D image of a correctional officer’s station in
the expanded Jail facility’s general population area.

Chairman Novosad then asked Mr. Bishop whether the mechanical equipment for the entire
building would be located in the penthouse and Mr. Bishop responded in the affirmative.

Chairman Novosad next asked Mr. Bishop as to how many alternates would be included in
the contract. Mr. Bishop responded that the contract would include a dozen alternates set up by trade.
Mr. Bishop indicated that the alternates would allow for the “incremental shifting” of some items so
that the Project could be fine-tuned.

Chairman Novosad then asked Mr. Bishop whether the presence of a dozen alternates in the
contract gave him pause about the schedule. Mr. Bishop indicated that he did not have scheduling
concerns as the low-bidder and second low-bidder would go through a vetting process. Mr. Bishop
stated that the contract featured an all-in base bid with the alternates set up as deductibles.

Mr. Zeunik asked Mr. Bishop as to how far the general contractors were coming from to bid
on the Project. Mr. Bishop responded by noting that a number of general contractors were coming
from Chicago. Mr. Bishop further noted that Williams Brothers, River City Construction, George
Sollitt Construction, CORE, P.J. Hoerr, F.H. Paschen, and Turner Construction all sent
representatives to the mandatory pre-bid meeting.

Mr. Zimmerman asked Mr. Bishop whether general contractors had to have previous
correctional experience in order to bid. Mr. Bishop stated that detention equipment and security
electronics contractors must pre-qualify. Otherwise, Mr. Bishop stated that he was aware of which
general contractors had experience in constructing jails.

Chairman Novosad then inquired as to whether there were any additional questions or
comments for either Mr. Moody or Mr. Bishop regarding the McLean County Law & Justice Center



Expansion Project. Hearing none, Chairman Novosad asked Mr. Moody and Mr. Bishop to provide a
status report on the winter site preparation work phase of the McLean County Law & Justice Center
Expansion Project.

Mr. Moody initially noted that Stark Excavating, Inc. had completed the water line and that
service could be hooked up within one (1) weeks’ time. Mr. Moody noted that Stark Excavating did
not submit an invoice to the Commission for its February work.

Mr. Bishop indicated that Stark Excavating did not submit a February invoice as it spent
most of the previous billing period waiting on receipt of a construction permit from the Illinois
Environmental Protection Agency. Mr. Bishop indicated that Stark Excavating found both a
building and a previously unidentified fiber optic line on the site. However, Mr. Bishop indicated
that Stark Excavating was able to work through both of these issues.

Chairman Novosad then asked whether there were any questions or comments for either Mr.
Moody or Mr. Bishop regarding the winter site preparation work phase of the McLean County Law
& Justice Center Expansion Project. Hearing none, Chairman Novosad noted that the Commission
had been presented with an invoice from the Farnsworth Group in the amount of two hundred nine
thousand four hundred one dollars and 85/100 ($209,401.95). This amount represents the fee
incurred by the Farnsworth Group/HOK during the month of February.

Chairman Novosad asked Mr. Moody whether the invoice was in order. Mr. Moody indicated
that the invoice was in order and that it represented costs associated with the completion of the
Project’s construction document phase and twenty-five percent (25%) of the bidding/negotiation
phase.

Chairman Novosad then asked if there were any questions or comments regarding the
Farnsworth Group’s February invoice. Hearing none, Chairman Novosad asked for a Motion to
approve payment to the Farnsworth Group in the amount of two hundred nine thousand four hundred
one dollars and 95/100 ($209,401.95) from the Series 2015 Public Building Revenue Bond Issue’s
“Project Fund” for services rendered on the Law & Justice Center Expansion Project during the
month of February 2017. It was moved by Mr. Zimmerman and seconded by Mr. Good to approve
payment to the Farnsworth Group in the amount of two hundred nine thousand four hundred one
dollars and 95/100 ($209,401.95) from the Series 2015 Public Building Revenue Bond Issue’s
“Project Fund” for services rendered on the Law & Justice Center Expansion Project during the
month of February 2017. Upon a roll call vote, all Commissioners voted in favor of the Motion.

Chairman Novosad then asked whether any Commissioner had any “Other Business” to
discuss before the Commission. Hearing none, Chairman Novosad asked for a Motion to adjourn. It
was moved by Mr. Funk and seconded by Mr. Zimmerman that the meeting adjourn and the Motion
was unanimously approved by voice vote. The meeting was adjourned at 4:17 p.m. The next regular
meeting of the Commission will be Tuesday, April 4, 2017, at 3:30 p.m.
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